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CCOST OST PPERFORMANCE ERFORMANCE ($M):($M):  
 

 
 

 
BCWP 

 
ACWP 

 
VARIANCE 

 
Technology Development (EM-50) 

 
$21.5 

 
$20.0 

 
 $1.4* 

*Rounding 
The unfavorable cost variance is within established thresholds. 
 

SSCHEDULE CHEDULE PPERFORMANCE ERFORMANCE ($M):($M):  
 

 
 

 
BCWP 

 
BCWS 

 
VARIANCE 

 
Technology Development (EM-50) 

 
$21.5 

 
$23.9 

 
- $2.5* 

*Rounding 
The $2.5 million (10 percent) unfavorable schedule variance is primarily the result of PNNL 
EM-50 projects work scope deferred to FY 2001 and FY 2002 for better utilization of funding 
allocations. Funding for PNNL three-year project allows for work scope adjustments without 
issue. FH’s portion of TD ($1.0M) is within thresholds. 

MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT  

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed Early
Completed On 

Schedule
Completed 

Late Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  

F Y  2 0 0 0

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0

RL 0 0 1 0 0 0 0 1
T o t a l  P r o j e c t 0 0 1 0 0 0 0 1

 

MILESTONE EXCEPTION MILESTONE EXCEPTION REPORTREPORT 

      BaselineBaseline  ForecastForecast   

Number/WBSNumber/WBS  LevelLevel  Milestone TitleMilestone Title  DateDate  DateDate 
 

OVERDUE OVERDUE –– 0 0  
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TECHNOLOGY DEPLOYMENTECHNOLOGY DEPLOYMENTSTS  
 
The following table is a listing of EM funded Technology Deployments for FY 2000. These 
deployments are discussed in the applicable Project Sections. 
 

Actual 
Date

Project

Small Diameter Geophysical Logging System 01-Apr-00 ERC

Overview Video System 01-Apr-00 ERC

Liquid-Level Detection Technology (Ultrasonics) 01-Apr-00 ERC

Passive Soil Vapor Extraction (Barometric Pumping) 01-Apr-00 ERC

Stabilizing Low-Level Category 3 Waste Using Special Concrete 01-Apr-00 WM

Advanced Characterization System 30-Jun-00 ERC

Wireline Cone Penetrometer System for Multiple Tool Usage 31-Jul-00 ERC

Supervisory Control and Data Acquisition (SCADA) 31-Jul-00 LL

Drain Line Characterization Robot 31-Aug-00 ERC

Mini-Robot for Removal of Dispersbles in B-Cell 31-Aug-00 FT

HANSF Analysis Tool 31-Aug-00 SNF

Cold Vacuum Drying 31-Aug-00 SNF

In Situ Object Counting System 30-Sep-00 ERC

Remote Concrete Coring System 30-Sep-00 ERC

Packaging (bagless transfer) Process 30-Sep-00 NMS

Pipe-N-Go Repackaging Technique 30-Sep-00 NMS

Magnesium Hydroxide Precipitation 30-Sep-00 NMS

FY 2000 TECHNOLOGY DEPLOYMENTS

Technology Name

 


